

DISASTER MANAGEMENT INSTITUTE, BHOPAL
IDMU, Running Consultancy Projects Status upto 25-3-2017

S.No.	Project Code	Name of project & duration	Client name	Project Coordinator /Team	Project Status
1.	121/IDMU/S.A.-NTPC-Anta-2014 To 2016/2014-15	Safety Audit NTPC-Anta 01-01-14 To 31-12-2016 (2 Years)	NTPC-Anta Anta Gas Power Project P.O. Anta, Distt. Baran (Rajasthan)-325209	Mr. Sudheer Dwivedi (Dy. Director) Mr. Shivraj Mr. Rahul Tech. Exp.	Draft Report Under process
2.	123/IDMU/DMP-ISWP-Indranagar-Jamshedpur/2014-15	Disaster Management Plan (16-9-2014 to 31-12-2014) 3 Months	The Indian Steel & Wire Products Limited(A subsidiary of TATA Steel Limited) Indranagar-Jamshedpur-831008	Mr. Jayant Roushan Tech. Expert	Final Report under Process
3.	124/IDMU/DMP-Durgapur Steel Plant Durgapur-West Bangal/2014-15	Disaster Management Plan & Training W.O. No.DSP/SED/DMP-DMI/14/01 dated 6-11-14 4 Months	Durgapur Steel Plant Durgapur-West Bangal	Mr.Sudheer Dwivedi Dy. Director Mr. Mathur (Tech. Exp.)	Draft report is ready Sum technical information is awaited for finalization
4.	126/IDMU/Offsite Emergency Plan-District-Singrol/2014-15	Offsite Emergency Plan-District-Singroli Letter No.97dt.20-1-2015 6 Months	Collector-District-Singroli	Dr. Asit Patro Asstt. Director	Draft Report Submitted
5.	132/IDMU/S.A. NTPC-Gadarwara (M.P.) / 2015-16	External Safety Audit of Gw STPP for The year2015 Service Purchase Order No.460036355-019-1049 dated 1-12-2015 For 3 Months from 20-12-	NTPC Limited-Gadarwara STPP, Rajendra Babu Ward Station Road, Gadarwara, District: Narsingpur (Madhya Pradesh)-	Mr. Sudheer Dwivedi Mr. Jayant Mr. Shivraj	Final Report Under Process

DISASTER MANAGEMENT INSTITUTE, BHOPAL
IDMU, Running Consultancy Projects Status upto 25-3-2017

		2015 To 19-3-2016	487551 Ph.07791-257106		
6.	134/IDMU/DMP-Pilukedi Industrial Area-Distt. Rajgad (M.P.) 2016-17	Disaster Management Plan Pilukhadi Industrial Area-Distt. Rajgad (M.P.) Work Order MPAKVN/Viska/2016/177 4 dt.15-3-2016 (Project duration 1 year)(Madhya Pradesh Audyogik Kendra Vikas Nigam, BhopalTawa Complex, First Floor, Bittan Market, E-5, Areara Colony, Bhopal-462016	Dr. Asit Patro, (Asstt. Director) Shivraj & Rahul Mathur	filed visit complete & Questionnaire sent response is waited reminder sent
7.	137/IDMU/Safety Audit-NTPC-Kawas for 3years (2016, 2017 & 2018) /2016-17	Safety Audit-(for 3 years) NTPC-Kawas P.O. No.46000039310-019-1200 dated 20-5-2016 (period 17-5-2016 To 16-5-2019	NTPC Ltd., Kawas Gas Power Project, P.O. Aditya Nagar, Distt. Surat-394516	Mr. Sudheer Dwivedi (DD) Mr. Jayant Raushan	I st Field visit complete Draft report under process
8	139/IDMU/Fire Plan Govt. Press-Bhopal/2016-2017	Fire Plan	The Cantroller, Government Press, Arera Hills, Meda Mill Road, Bhopal-462011	Mr. Shivraj Singh Tech. Expert	Complete Fee Awaited
9	140/IDMU/DMP-NTPC-Lara/2016-2017	Disaster Management Plan S.P.O. No8200172588-019-1047 dated 15-6-2016 (30-6-2016To 31-12-2016)	Lara Super Thermal Power Project, Village-Chhapora, PO/PS-Pussore-Raigarh-Chhattisgarh-496440	Dr. Asit Patra (Asstt.. Director)	Draft report sent Comments awaited
10	141/IDMU/S.A.-NTPC-Tapovan-Chamoli/2016-17	Safety Audit SPO No.5500023448-019-1038 dated 06-06-2016 (15-7-2016 To 14-7-2018)	NTPC-Tapovan Tapovan Vishanugad Power, Ravigaram Township office-Chamoli-Uttranchal-246443	Mr. Sudheer Dwivedi Dy. Director Ms. Priyanka Mr. Kamlesh	Field Visit Complete Draft report under process

DISASTER MANAGEMENT INSTITUTE, BHOPAL
IDMU, Running Consultancy Projects Status upto 25-3-2017

11	142/IDMU/NTPC-Badarpur/2016-2017	Safety Audit-S.P.O. No.4000172339-019-1010 dated 7-9-2016 (25-9-2016 To 24-9-2017)	NTPC-Badarpur Thermal Power Station-Badarpur-New Delhi-110044	Mr. Sudheer Dwivedi Dy. Director Ms. Swati Mishra Tech. Exp.	Field visit complete Draft Report under Process
12	143/IDMU/Safety Audit-NTPC-Singrauli-Sonebhadra/2016-17	Safety Audit-2016-2017 & 2017-2018 (Two Years) SPO No.4000178320-019-1004 dated 3-1-2017 (2-1-2017 To 1-1-2019)	NTPC-Singrauli Supert Thermal Power Station P.O. Shaktinagar, Sonebhadra-U.P.- 231222	Mr. Sudheer Dwivedi Dy. Director Ms. Swati Mishra Tech. Exp.	Questionnaire/checklist sent
13	144/IDMU/Safety Ausit-NTPC-Sipat/2016-2017	Safety Audit-2017 Service purchase order put up 4600044034-019-1019 dt.9-3-2017 10-3017 To 10-6-2017 (3 Months)	NTPC-Sipat Super Thermal Power Project- Ujwal Nagar, District-Bilaspur, Chhattisgarh		work is recently awarded tem will be constitute